PREPARATORY PHASE CHECKLIST goeraarel e

230000 Nov 16, 2017
CONTRACT NO DEFINABLE FEATURE OF WORK (DFOW) SCHEDULE ACT NO. INDEX #
N40080-17-C-0505 Demo Existing Roof Duct / Install New SS Ductwork 67,68
PERSONNEL PRESENT GOVERNMENT REP NOTIFIED 36 HOURS IN ADVANCE: (" ves (e NO | Add | Del
NAME POSITION COMPANY/GOVERNMENT
Fredrick K. Gerheiser, PE QC Manager Lansdowne Construction
SUBMITTALS
REVIEW SUBMITTALS AND/OR SUBMITTAL REGISTER. HAVE ALL SUBMITTALS BEEN SUBMITTED AND APPROVED? (IF NO, WHAT ITEMS HAVE NOT BEEN (e vES ( no
SUBMITTED OR APPROVED)

Waiting on approval of duct connection (TDC connectors) RFl and submittal of the duct connector that has to be submitted by mechanical subcontractor.

ARE ALL MATERIALS ON HAND? (Cves (e NO
|IF NO, WHAT ITEMS ARE MISSING.

Duct work is being fabricated at the shop of the sheet metal subcontractor.

CHECK APPROVED SUBMITTALS AGAINST DELIVERED MATERIAL. (THIS SHOULD BE DONE AS MATERIAL ARRIVES.)
COMMENTS:

MATERIAL STORAGE

ARE MATERIALS STORED PROPERLY? (‘ YES ("‘ NO
IF NO, WHAT ACTION IS TAKEN?

N/A

SPECIFICATIONS

REVIEW EACH PARAGRAPH OF SPECIFICATIONS.

Complete.

DISCUSS PROCEDURE FOR ACCOMPLISHING THE WORK.

Existing duct to be demolished. New SS duct will be hoisted by crane to roof. All crane safety and roof work with be IAW OSHA and EM-385-1-1. New SS duct will be
installed. Roof duct work should take approximately 2 weeks to complete.

CLARIFY ANY DIFFERENCES.

Duct connectors (TDC) will be submitted for approval.

IPRELIMINARY WORK

ENSURE PRELIMINARY WORK IS CORRECT AND PERMITS ARE ON FILE. IF NOT, WHAT ACTION IS TAKEN?

TESTING

JIDENTIFY TEST TO BE PERFORMED, FREQUENCY, AND BY WHOM.
N/A

WHEN REQUIRED?

WHERE REQUIRED?

REVIEW TESTING PLAN.

HAS TEST FACILITIES BEEN APPROVED?

SAFETY

ACTIVITY HAZARD ANALYSIS APPROVED?
YES NO
REVIEW APPLICABLE PORTION OF EM 385-1-1. (: h

All crane and job site (roof work) safety has been addressed at the Preparatory Meeting with the duct crew, crane foreman, and mechanical subcontractor today. Crane
Plan will be submitted. RFI will be submitted for anchorage point on roof top for Personal Fall Protection System.

MEETING COMMENTS

NAVY/ROICC COMMENTS DURING MEETING.

N/A

OTHER ITEMS

OTHER ITEMS OR REMARKS.

Fredrick K. Gerheiser o3 idieams o500 Nov 16,2017

QC MANAGER DATE

4296/2C (9/98)
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